

AMENDMENT No. 1
PROFESSIONAL SERVICES AGREEMENT
SE 1st STREET TRANSPORTATION IMPROVEMENT PROJECT
DESIGN, PROJECT MANAGEMENT AND CONSTRUCTION SUPPORT

This is an Amendment to **PROFESSIONAL SERVICES** Agreement No. 78149, dated November 1, 2013, by and between the City of Vancouver, a municipal corporation, under the laws of the State of Washington, hereinafter referred to as "City" and MacKay Sposito hereinafter referred to as "Contractor," whose address is 1325 SE Tech Center Drive, Suite 140, Vancouver WA 98683.

This amendment modifies the Scope of Work in the Agreement.

1. Update the current Scope of Work in the Agreement to advance the design to final bidding and construction documents, public involvement, and support during bidding and construction all as described in a letter and attachments submitted by MacKay Sposito to the City dated October 16, 2019. This letter and attachments, Exhibits "A" and "B" dated October 2019, are incorporated herein as if fully set forth in this Amendment.
2. The additional work will require that the authorized total of the contract be increased by \$296,784.01 for a new total of \$1,239,355.01.
3. Authorize the City Manager to amend this contract as needed, including the contract amount for up to an additional 10% of the contract value.
4. Extend the effective date of the contract to December 31, 2021.
5. Ratification: Acts taken pursuant to this Amendment but prior to its effective date are hereby ratified and confirmed.

All other terms and conditions shall remain unchanged and in full force and effect.

DATED this _____ day of _____, 2019

CITY OF VANCOUVER,

A municipal corporation

Eric Holmes, City Manager

Attest:

Natasha Ramras, City Clerk

Approved as to form:

Jonathan Young, Acting City Attorney

CONTRACTOR:

MacKay Sposito

Signature:

By: Printed Name / Title